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EPA Region 5 Records Ctr.

MR

Date: November 21, 1994 304857

From: Karla Auker, OSC, U.S. EPA, Region V EERB,
Westlake, CH .....cciiiiieinrinenn.. (ERU/REGV)

To: D. Dietrich-Attn: E. Watkins, USEPA, OSWER, Wash. DC(BY FAX)

R. Karl, USEPA, EERB, Chicago, IL......ccvvuuuuene... (KARL.R)
R. Powers, USEPA, EERB, RS-1, Grosse Ile, MI...... (ERU/REGV)
B. Wester, ORC, Chicago, IL.....cuiiriiiunnnnennn.. (BY FAX)
L. Beasley, USEPA, ESS, HSE-5J, Chicago, IL......... (RY FAX)
R. Bonner, OEPA-ERRD, Columbus, OH.....vvevrvenrnnnn. (BY FAX)
S. Yabaile, CEPA, CDO, Columbus, CH.......cvvvvenn.. (BRY FAX)
T. Yersavich, CEPA PIC, Columbus, OH........... (614) 644-2737

It. R. Guay, Columbus Fire Dept., Columbus, CH. (614)645-6637
Cndr. J. Dean, Columbus Police Dept, Columbus, CH.. (BY MAIL)
Duty Officer, NRC, Washington, D.C.................. (BY FAX)

Subject: Po._lution Report for the Removal Action at the
Columbus Auto Parts site, Columbus, Franklin County, Chio

POLREP NO. 5
II. BACKGROUND:
Site No: XR
Delivery Order No: 5001-05-638
Response Authority: CERCLA 1
CERCLA Incident Category: Removal Funded :
NPL Status: None
Start Date: 09-29-94

IIT. RESPONSE INFORMATICN:
A. Situation

o The Columbus Auto Parts site consists of approximately 32 acres of
land containing several large buildings which formerly housed
manufacturing and office activities until the facility closed in
1989. Current site ownership is uncertain at this time.

o On June 27, 1994, U.S. EPA conducted a site assessment and
clocumented the presence of abandoned drums containing corrosive
end petroleum wastestreams. Drums were deteriorated, leaking, and
tnsecured. In addition, a number of open pits, containing
petroleum based wastes were also encountered at the site, along
with several UST’'s and an AST, which contained flammable wastes.

B. Actions Taken

e} November 14, 1994 - ERCS crew continue cleaning of UST’s and
emptying contents into pool. Completed consolidation of base
reutral solid wastestream into roll-off box. TAT and ERCS
investigate parking lot area for buried drums.
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November 15, 1994 - ERCS and TAT initiate drum consolidation of
acid liquid, caustic liquid, and oxidizing liquid wastestreams.
Contaminated debris removed from pit 4 and put into roll-off box.
Initiated cleaning of concrete pad near building 1A. Completed
investigation of floor drains in buildings 1, 1A, and 2.

November 16, 1994 - Consolidation of all liquid wastestreams
completed. Consolidation of flammable solid wastestream
initiated. Empty AST's 1 and 2 pulled down and crushed.

November 17, 1994 - Pumped out contents and pulled UST’s 6 and 7.
Prepared PCB capacitors and transformer for off-site disposal.
‘nitiated removal of PCB ballasts from buildings and prepared for
off-site disposal. Initiated cutting and crushing of UST’s.

November 18, 1994 - Completed off-site transportation of crushed,
lined UST’'s. Transported one transformer, 19 industrial
capacitors, and 303 light ballast capacitors to S.D. Myers for
disposal. Secured site for the week.

C. Next Steps

Prepare and submit waste profiles for wastestream disposal
approval .

FPepackage wastes for disposal.
Decontaminate and scrap UST’s.

Complete offsite disposal of wastes.

D. Key Issues

o

None.

Iv. (COST INFORMATION

Estimate through November 16, 1994

BUDGETED TOTAL TO DATE REMAINING
ERCS $700, 000 $237,795 $462,205
TAT $132, 000 $ 50,488 $ 81,512
EPA DIRECT $ 33,815 $ 7,861 $ 25,954
EPA INDIRECT $ 72,025 $ 16,745 $ 55,280

$937,840 $312,889 $624,951




